SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:16 AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 022 Const Calendar Day: 521 Date: 11-Feb-2011  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 10-Mar-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute

Tower Bolting

Strut bolting at Elevation 65m: =

Tensioning of 30mm A490M strut bolts at Elevation 65m continued today at the following locations:
- The strut side of A-East-Inner top & bottom flanges

- The strut side of A-East-Outer top & bottom flanges

- Inside the East shaft, the top & bottom flanges for struts A-East-Inner & A-East-Outer

On the top flange of strut A-East-Outer adjacent to the East shaft, there was an interference between a
splice plate and the web-to-flange weld. A 5mm thick shim was added today. This shifted the splice plate
enough so that there was no longer any inference.

The informal torque verification that was being performed the past couple of days did not continue today.
The crew focused more on production of tensioning bolts.
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Splice #1:
Snug tightening and tensioning of 27mm A490M strut bolts continued at Splice #1, South shaft, Skin
plates. Sami Daouk was covering this operation. See his diary for a list of labor and more details.

Conversation: ABF Engineer Paul Fikse spoke with me about an interference between 3 longitudinal
stiffener splice plates (B3, E1, & E3) and the nuts of skin bolts. | went to look at them, and it appears that
the splice plates may have been installed incorrectly in China. The stiffener plates are pushed toward the
skins as far as possible, and hard up against the skin plate nuts (see attached photo). Even shifted this far
toward the skin, they still need to shift about another 5-7mm for the bolt holes to align. | spoke with paul
again, and told him that | thought the splice plates may have been installed upside down and flipped.

Kkkkkkkkk

Elevation 33m:

ABF crew continued moving into Elevation 33m today to get ready for strut bolting. However, there is no
working platform at this elevation so they spent the shift working to extend the scaffold from the T1 footing
to get better access.

Kegs of bolts for the strut bolting at 33m are already staged in place. The following RoCap set numbers
are in place for the strut bolting:

- DH4GM300007 - 140mm in length

- DH4GM300008 - 200mm in length

- DH4GM300012 - 230mm in length
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- DH4GM300014 - 230mm in length
- DH4GM300019 - 220mm in length
This is probably not a full list of all of the RoCap sets for this elevation since | did not have time to check
for bolts stored inside of each sharft.
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Facade bolting at Elevation 43m:
ABF crew started pinning and installing fagade bolts at Elevation 43m.

04-0120F4 Bid Item: 053 T-L02-STW.053 Tower Lift 02 Strut West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ironworker APP Lorenzo Padilla 8.00 0.00 0.00 8.00 []
Ironworker APP PABLO RAMIREZ 8.00 0.00 0.00 8.00 |:|
Ironworker JNM CARLOS BUSTAMANTE 8.00 0.00 0.00 8.00 D
Ironworker APP RYAN NASH 8.00 0.00 0.00 8.00 D
Ironworker FOR OBRA PAULK 8.00 0.00 0.00 8.00 D
Ironworker JNM DUSTIN CLAYBORN 8.00 0.00 0.00 8.00 D
Ironworker JNM BARRY ROTHMAN 8.00 0.00 0.00 8.00 D
Ironworker INM John Chapman 8.00 0.00 0.00 8.00 D
Ironworker APP Wu 8.00 0.00 0.00 8.00 D
Ironworker APP Tan 8.00 0.00 0.00 8.00 D
Ironworker JNM Matthew Greer 8.00 0.00 0.00 8.00 D
Ironworker FOR KEVIN KARBER 8.00 0.00 0.00 8.00 D

Attachment

Splice # 1, South shaft, Interference between skin bolts and
longitudinal stiffener splice plate
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